

TRANSMITTAL SLIP		DATE <i>Nov 85</i>
TO: <i>C/NBPO/OL</i>		
ROOM NO.	BUILDING	
REMARKS: <i>Relm -</i> <i>Andy</i> <i>HT</i> <i>gr</i>		
FROM: <i>C/SS/NBPO/OL</i>		
ROOM NO.	BUILDING	EXTENSION

FORM NO.
1 FEB 56 241REPLACES FORM 36-8
WHICH MAY BE USED.

(47)

5 November 1985

MEMORANDUM FOR: Chief, NBPO/OL

FROM :
Chief, Security Staff, NBPO

SUBJECT : Failure to Work Requested Hours on Saturday, 26 October 1985 by the Centex Construction Company, Inc.


REFERENCE : Work Request dated 22 October 1985, copy attached.

1. The referenced request meant approximately 150 BP-2 contractor employees were expected to work on Saturday 26 October 1985. This request necessitated Security have a minimum of 12 Security Monitors on site to support the scheduled work.

2. On Saturday, 26 October 1985 approximately 115 BP-2 contractor personnel reported for work. Approximately 42 of this group worked an eight hour day, the balance worked from two hours to seven hours, with 35 working only 5 hours. The day was beautiful, Security mustered the required monitors, yet the contractor elected not to work the personnel as requested.

3. In the future, don't be disappointed if the Security Monitors are not in line waiting to give up their Saturdays to support a contractor who does not show good faith and does not honor his written requests.

cc: c/pors/pns/ps



CENTEX CONSTRUCTION COMPANY, INC.
 POST OFFICE BOX 427 • MERRIFIELD, VA. 22116 • TELEPHONE (703) 698-6886

October 22, 1985

PLEASE ADDRESS REPLY TO:

P.O. BOX 6510
 McLEAN, VA 22106-6510
 Phone: (703) 448-6810

Arthur J. Carlucci, Project Manager
 New Building Project Field Office
 Room 3E40, Headquarters Building
 Central Intelligence Agency
 Washington, D.C. 20505

Re: CIA Headquarters Expansion
 Bid Package 2
 Langley, Virginia
 Contract No. GS-11B-19066

Subj: Weekend Work Schedule

Gentlemen:

The following Contractor personnel, Subcontractors and/or Suppliers request weekend access to the project site on Saturday, 10-26-85 between the hours of 6:30 a.m. - 3:30 p.m. for the purpose indicated.

<u>Company</u>	<u>Name of Employee</u>	<u>Activity</u>
Centex	All (Field - Office)	Rain Makeup
Williams	All	Rain Makeup
Superior	All	Rain Makeup
Miller	1	Maintenance
C.J. Coakley	8-10	Rain Makeup

Please provide access to the site as requested above. If you have any problem regarding this request please advise us within one day of the request.

Very truly yours,

CENTEX CONSTRUCTION COMPANY, INC.

Robert Nicely

Robert Nicely
 Safety, Security and Environmental
 Control Representative

Per Bob Nicely of Centex,
 C.J. Coakley wants to bring
 in their crew to work this
 Saturday with those previously
 requested
 GSA Construction Buyer
 10/24/85

STAT

RN:sap

cc: Merrifield Office

Arthur J. Carlucci
 10-22-85